Change Order Form

Project Title: 2010 PCC Reconstruction Program - NW 9th Street
ﬁ city of Contractor: Con-Struct, Inc.
A lrenyw Address: 305 S Dayton Avenue Ames, |A 50010
L / ,
f\ I l\t Il .} Finance Budget Code: 916.3916.4451 Finance Project Code: 916.4451
B Vendor Project or Invoice #: PO #
Original Contract Date: April 19, 2010 Vendor # 6379
Change Order Number: 3
Change Order Date: September 20, 2010

Purpose of Change Order:

(1) The addition of "Delivery of Fly Ash to NW 9th Street - Stage 2" due to the need to dry out the existing subgrade in order to keep the project on schedule.
(2) The addition of "Extra Grading on West Side of NW Beechwood Street” due to the need to establish positive drainage from the front of sidewalk to the back
of new curb on the raised portion of the street. (3,4,5) The addition of "Erosion Stone to Fill Sinkhole", "3" Clean Rock to Fill Sinkhole", and "Work Performed
to Remove Sinkhole Material" due to the need to remove a large sinkhole discovered underneath the existing NW 9th Street pavement just east of NW
Westwood Street. (6,7,8,9) Increases to these bid items due to changes encountered during construction.

Details of Change Order:

ITEM DESCRIPTION UNITS | QUANTITY CHANGE| UNIT PRICE EXTENDED
1 |Delivery of Fly Ash to NW 9th Street - Stage 2 TON 68.37 | 20.00 | $ 1,367.40
2 |Extra Grading on West Side of NW Beechwood Street LS 1.00($ 460.00 | § 460.00
3 |Erosion Stone to Fill Sinkhole TON 4575| % 2040 | $ 933.30
4 |3" Clean Rock to Fille Sinkhole TON 14.97] % 22.33 | % 334.28
5 |Work Performed to Remove Sinkhole Material LS 1.001% 1,020.00 % 1,020.00
6 |Subbase, Modified TON 422623 22.00 |$ 9,297.64
7 |Subdrain Cleanout, Type A-2, 8" Diameter EA 2.00(% 250.00 | § 500.00
8 |Subdrain Outlets and Connections, PVC, 8" Diameter EA 2.00| % 100.00 | $ 200.00
9 |Removal of Sidewalk SY 16.40| $ 4.00 | $ 65.60
10 $ "
Change Order Number 3 makes the following adjustments to the contract:| $ 14,178.22
Contractor Accepted: Con-Struct, Inc. Record of Change Orders
it Date Amount
By: Original Contract amount | §  535,878.00
1 July 19, 2010 $ 2,854.00
Date: 2 August 16, 2010 $ 400.00
3| September20,2010 | $ 14,178.22
4
Engineer Approved: City of Ankeny 5
6
By: 7
8
Date: 9
10
11
Owner Accepted: City of Ankeny 12
13
By: Title: 14
15
Date: 16
17
18
Attest for Owner: 19
20
By: Title: Revised Contract amount § 553,310.22

Date:




